
2021 Inception
17 May - 31 Aug

M6: Start of
sampling

1 Mar - 31 Mar

Selection of a
test laboratory

1 Jan - 28 Feb

Reporting
1 Apr - 16 May

M10: Results of follow-up measures
1 Apr - 16 May

Determination of the types of
products to be inspected

1 Sep - 31 Oct

M7: Start of
checks and tests

1 Apr - 30 Apr

Execution of
checks and tests

16 May - 30 Sep

M2: Kick-off
of WP1

6 October

M5: Complieance check
programme starts

1 Dec - 31 Dec

Evaluation of the results
of checks and tests

1 Oct - 30 Nov

JAHARP 2020-2

19 MARKET SURVEILLANCE
AUTHORITIES FROM 15 MEMBER

STATES

Work Package 1: Tumble Dryers
The Tumble Dryers activity was selected on the basis of a priority-setting
exercise within the LVD ADCO, according to the current needs and the specific
requirements of their member authorities. The activities for this product will be
carried out with the collaboration of RED ADCO.

1111COUNTRIES INVOLVED
Belgium, Croatia, Cyprus, Finland, Italy, Latvia, the

Netherlands, Portugal, Spain, Sweden. Switzerland shall
participate as an observer outside the financial scheme.

STRATEGIC OBJECTIVES 33
Remove non-compliantRemove non-compliant

products from the Singleproducts from the Single
Market through productMarket through product

compliance checking, testing,compliance checking, testing,
and enforcement activities.and enforcement activities.

Support the application of theSupport the application of the
Regulation (EU) 2019/1020Regulation (EU) 2019/1020
through best practices forthrough best practices for
market surveillance andmarket surveillance and

synergies with stakeholders.synergies with stakeholders.

Increase the skills andIncrease the skills and
knowledge of EU MSAsknowledge of EU MSAs
through cross-sectoralthrough cross-sectoral

capacity-building, commoncapacity-building, common
tools and training.tools and training.

EXECUTION STAGES1111

DISCLAIMER
This document arises from the Joint Market Surveillance Actions on Products - JAHARP 2020 which receives funding
from the European Union for the action 'Joint enforcement actions for market surveillance of products in the EU'.
The content of this document represents the view of the author only and its his sole responsibility. It cannot be
considered to reflect the views of the European Commission ar any other body of the European Union. The
European Commission does not accept any responsibility for the use that may be made of the information it
contains.

SCHEDULE OF ACTIVITIESSCHEDULE OF ACTIVITIES

End of
WP1

Risk assessment for
non-compliant products

1 Dec - 31 Dec

Sampling
1 Mar - 30 Apr

MARKET ANALYSISMARKET ANALYSIS DEVELOPMENT OFDEVELOPMENT OF
CHECKLISTSCHECKLISTS

DETERMINATION OFDETERMINATION OF
ASPECTS TO BE CHECKEDASPECTS TO BE CHECKED

IDENTIFICATION OFIDENTIFICATION OF
SAMPLING CRITERIASAMPLING CRITERIA

SAMPLINGSAMPLING

RISK ASSESSMENT FOR NON-RISK ASSESSMENT FOR NON-
COMPLIANT PRODUCTSCOMPLIANT PRODUCTS

FOLLOW-UPFOLLOW-UP

RISK ANALYSIS FORRISK ANALYSIS FOR
TUMBLE DRYERSTUMBLE DRYERS

INSPECTIONINSPECTION

Development of a sampling
plan and checklists

1 Nov - 31 Dec

M9: Report on testing results
with risk assessment analysis

1 Dec - 31 Dec
2023

M11: Technical reports: Results achieved by
the activity

1 Apr - 16 May

SELECTION OF EXPERTSSELECTION OF EXPERTS
AND LABORATORYAND LABORATORY

DISPOSAL OFDISPOSAL OF
PRODUCTSPRODUCTS

2022
M8: Preliminary results

of checks and tests
1 Sep - 30 Sep

Follow-up
1 Jan - 31 Mar


