





JAHARP 2020-3

22 MARKET SURVEILLANCE AUTHORITIES FROM 21 MEMBER STATES

Work Package 3: USB Chargers

The USB Chargers activity was selected on the basis of a priority-setting exercise within the LVD ADCO, according to the current needs and the specific requirements of their member authorities.

15 COUNTRIES INVOLVED

Belgium, Bulgaria, Croatia, Cyprus, Denmark, Finland, Italy, Latvia, Lithuania, Malta, the Netherlands, Portugal, Spain and Sweden. Switzerland shall participate as an observer outside the financial scheme.



STRATEGIC OBJECTIVES



Remove non-compliant products from the Single Market through product compliance checking, testing, and enforcement activities.



Support the application of the **Regulation (EU) 2019/2020** through best practices for market surveillance and synergies with stakeholders.



Increase the skills and **knowledge of EU MSAs** through cross-sectoral capacity-building, common tools and training.





Risk and market analysis aimed at studying the market, its actors, sales, number of products.



Determination of aspects to be checked and identification of tests likely to result in failures.



Testing of products at a laboratory to identify potential hazards.



Development of a checklist for the control and testing of products.



Identification of sampling criteria and development of guidelines for the Member States.



Risk assessment for the sampled products.



Testing laboratory selection aimed at identifying laboratories.



Sampling of products through a risk-based approach.



Follow-up on non-compliant products.

SCHEDULE OF ACTIVITIES

2021

Inception

Milestone 2: **Kick-off of WP3** **Determination of products** to be checked

Preparation of checklists and sampling plan 1 Nov - 31 Dec

Milestone 6: Report on results of laboratory 1 Apr - 30 Apr

Sampling

Contracting a test laboratory

2022

Milestone 5: Compliance check programme starts ⁽ 1 Dec - 31 Dec

Execution of checks and tests 1 May - 30 Sep

Evaluation of checks and tests 1 Oct - 30 Nov

Risk assessment

Milestone 11: Reporting on testing results with risk assessment analysis

2023

End of

Milestone 13: Results of enforcement actions taken against non-compliances 1 Apr - 16 May

Milestone 12: Technical reports on results

Follow-ups and reporting

WP3

DISCLAIMER

This document arises from the Joint Market Surveillance Actions on Products - JAHARP 2020 which receives funding from the European Union for the action 'Joint enforcement actions for market surveillance of products in the EU'. The content of this document represents the view of the author only and its his sole responsibility. It cannot be considered to reflect the views of the European Commission ar any other body of the European Union. The European Commission does not accept any responsibility for the use that may be made of the information it contains.