





JAHARP 2020-1

24 MARKET SURVEILLANCE AUTHORITIES FROM 21 MEMBER **STATES**

Work Package 1: Gas cooking hobs and hot plates

The Cooking plates activity was selected on the basis of a priority-setting exercise within the ADCO GAS, who saw a great need to exchange best practices across sectors and build a further integrated market surveillance system in Europe.

4 COUNTRIES INVOLVED

Belgium, Croatia, Czech Republic, Denmark, Finland, France, Germany, Hungary, Latvia, Malta, Portugal, Spain and Slovakia. Switzerland shall participate as an observer outside the financial scheme.



STRATEGIC OBJECTIVES



Remove non-compliant products from the Single Market through product compliance checking, testing, and enforcement activities.



Support the application of the Regulation (EU) 2019/1020 through best practices for market surveillance and synergies with stakeholders.



Increase the skills and knowledge of EU MSAs through cross-sectoral capacity-building, common tools and training.

EXECUTION STAGES



Risk and market analysis aimed at studying the market, its actors, sales, number of products.



Determination of aspects to be checked and identification of tests likely to result in failures.



Testing of products at a laboratory to identify potential hazards.



Development of a checklist for the control and testing of products.



Identification of sampling and development of guidelines for the Member States.



Risk assessment for the sampled products.



Testing laboratory selection aimed at identifying laboratories.



Sampling of products through a risk-based approach.



Follow-up on non-compliant products.

SCHEDULE OF ACTIVITIES

2021

Inception

Milestone 2: **Kick-off of WP1** 30 September

Determination of products to be checked

Preparation of checklists and sampling plan

Contracting a test laboratory

Milestone 6: Report on survey results of MSA test facilities Drawing up a sampling and inspection plan

2022 <

Execution of checks, inspections and tests - Part 1

Milestone 8: Preliminary results of checks and/or tests June 2022

Execution of checks, inspections and tests - Part 2

2023

End of

Milestone 13: Final conference 1 Apr - 16 May

Milestone 12: Results of follow-ups

Milestone 11: Technical reports 1 Apr - 16 May

Follow-ups and reporting

WP1

1 Apr - 16 May

DISCLAIMER

This document arises from the Joint Market Surveillance Actions on Products - JAHARP 2020 which receives funding from the European Union for the action 'Joint enforcement actions for market surveillance of products in the EU'. The content of this document represents the view of the author only and its his sole responsibility. It cannot be considered to reflect the views of the European Commission ar any other body of the European Union. The European Commission does not accept any responsibility for the use that may be made of the information it contains.